
1/16/19 1/16/19

ill 
RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. 

U.S. EPA, Region 

2L 
6 

DAILY WORK ORDER 

Ooerating Period: 01/16/19 Task Order: 0618F0308 Paae 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift : I Start Time: I Stop Time: 
Leonard , Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete excavations in Grid No. DRA09; 1) Complete: Excavations in Grid No. DRA09; 
2) Commence re-excavations in Grid No. FJD05-01 ; 2) In Progress: Re-excavations in Grid No. FJD05-01 ; 
3) Continue excavations in Grid No. FJD04-06; 3) In Progress: Excavations in Grid No. FJD04-06; 
4) Continue backfill ing Grid No(s) FJD02 and FJD03 (topsoil); 4) In Progress: Off-site T&D of TSCA-contaminated soils ; 
5) Continue off-site T&D of TSCA-contaminated soils; 5) In Progress: Backfill ing Grid No(s) FJD02 and FJD03; 
6) Continue removal reporting and T&D scheduling . 6) In Progress: Removal reporting and task schedul ing. 
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2. 

Complete re-excavations in Grid No. FJD05-01 ; continue excavations in Grid No. FJD04-06; resume off-site T&D of non-regulated soil ; continue 
site restoration . 

3. Quantity I Volume Tracking: 
Descri otion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 TL/56.64 tons 
Non-reaulated non-hazardous soils 125 TL/2,91 7.73 tons 
TSCA-contaminated soils 12 TL/295.02 Tons 49 TL/1133.65 tons 
Select Backfill Wolf Creek Plant (12- 15 Pl) 2 TL/26.6 Tons 118 TL/2, 196. 96 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd . open-top box ==5 tons 
10 TL/1 75. 72 tons 

Topsoil , Horn Plant 8 TL/99.34 Tons 38 TL/509.78 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 3 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab oickup (RM) 1 1 Portable to ilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
½ -ton extended cab (POV) 1 1 Mini-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2,000-gallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 21 0G) 1 1 
Passenaer car FCA 1 1 Front End Loader (JD 544K) 1 1 
2" centrifuaal pump/hoses 2 2 Bulldozer (JD 650K-XL T) 1 1 
20' Conex Box 1 1 Plate compactors 2 2 

6. Comments I Amendments (Include Time) 

Sianature of OSC Date Signature of RM Date 
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